



## Legislation Text

---

**File #:** 15-0322, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Martinez Frogs/OVC-JV, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Oak Forest Heritage Preserve Trail and Parking Lot

**Original Contract Period:** 8/11/2014 - 3/20/2015; 60 day extension approved by purchasing agent 5/19/2015,

**Proposed Contract Period Extension:** 5/20/2015 - 9/31/2015

**Total Current Contract Amount Authority:** \$1,523,867.85

**Original Approval:** 14-0238, 5/20/2014, \$1,523,867.85

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** 14-0238, 5/20/2014, \$1,523,867.85

**Contract Number(s):** 11-80-14-Rebid

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**Summary:** A contract extension is required due to a delay in construction as a result of additional archaeological work, restoration work and inclement weather conditions. Contract 11-80-14-Rebid, Oak Forest Heritage Trail and Parking Lot Improvement work includes, but is not limited to construction of a new paved and gravel loop trail over two (2) miles in length, construction of a paved parking lot at the former gun club property, pedestrian bridge, interpretation nodes, signage, landscape improvements and other related work.

**District:** 5