



## Legislation Details

---

**File #:** 16-0356      **Version:** 1      **Name:** Outlook/GMA JV, Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 8/24/2016      **In control:** FPD Board of Commissioners  
**On agenda:** 9/13/2016      **Final action:** 9/13/2016  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Outlook/GMA JV, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services to replace roofs at Joe Louis Golf Course and Burnham Woods Golf Course

Original Contract Period: 11/16/2015 - 2/14/2016, Administrative extension (2/15/2016 - 4/14/2016), Board extension 4/12/2016 (4/15/2016 - 10/13/2016)

Proposed Contract Period Extension: Ninety (90) calendar day extension (10/14/2016 - 1/12/2017)

Total Current Contract Amount Authority: \$373,386.00

Original Approval: 7/21/2015, \$373,386.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 13-80-01-G6R2

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 and 5

Summary: This request is for time only. All construction work is completed however an extension is required to address punch list items and for project closeout.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

| <b>Date</b> | <b>Ver.</b> | <b>Action By</b>           | <b>Action</b> | <b>Result</b> |
|-------------|-------------|----------------------------|---------------|---------------|
| 9/13/2016   | 1           | FPD Board of Commissioners | approve       | Pass          |