



## Legislation Text

---

**File #:** 15-0557, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Burling Builders, Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Camp Sullivan Development

**Original Contract Period:** Three hundred thirty (330) days from Notice to Proceed 6/23/2014 - 5/19/2015

**Administrative Extension:** Sixty (60) days granted by the Purchasing Agent 5/20/2015 - 7/19/2015

**Proposed Contract Period Extension:** One hundred eighty (180) day extension retroactive from 7/19/2015 - 1/18/2016

**Total Current Contract Amount Authority:** \$3,070,800.00

**Original Approval:** 5/20/2014, \$2,921,000.00

**Previous Increase(s):** \$149,800.00

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

**Contract Number(s):** 13-80-03-003-C6

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 6

**Summary:** The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.

