



## Legislation Details

---

<b>File #:</b>	15-0563	<b>Version:</b>	1	<b>Name:</b>	Century Contractors Inc., Bedford Park, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	9/17/2015	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	10/6/2015	<b>Final action:</b>		<b>Final action:</b>	10/6/2015
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Century Contractors Inc., Bedford Park, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Construction services for various trail improvements at thirteen (13) locations Districtwide

Original Contract Period: Two hundred ten (210) days from the issuance of the Notice to Proceed.  
4/4/2014 through 11/4/2014  
Administrative Extension: N/A

Previous Board Extension: Three hundred sixty five (365) days Extension beginning 11/5/2014 - 11/4/2015

Proposed Contract Period Extension: Three hundred sixty five (365) day extension from 11/5/2015 - 11/4/2016

Total Current Contract Amount Authority: \$536,595.00

Original Approval: 3/11/2014, \$536,595.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation (Landscape Improvements) Accounts 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

Contract Number(s): 13-80-02-12C1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: A contract extension is required due to contractor capacity constraints, delay caused by weather and material supply issues.

**Sponsors:**

---

**File #:** 15-0563, **Version:** 1

---

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass