



## Legislation Text

---

**File #:** 15-0551, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Cornerstone Contracting, Inc., Elk Grove Village, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend, contract

**Good(s) or Service(s):** Camp Bullfrog/Maple Lake Development

**Original Contract Period:** Three hundred fifty (350) days from Notice to Proceed 7/29/2014 - 7/14/2015

**Administrative Extension:** Sixty (60) days extension granted by the Purchasing Agent 7/15/2015 - 9/13/2015

**Proposed Contract Period Extension:** One hundred eighty (180) day extension retroactive 9/14/2015 through 3/12/2016

**Total Current Contract Amount Authority:** \$7,957,000.00

**Original Approval:** 6/17/2014, \$7,957,000.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

**Contract Number(s):** 13-80-03-006-C

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 4

**Summary:** The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.