



Legislation Details

File #: 15-0542 **Version:** 1 **Name:** Staalsen Construction Co., Inc, Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 9/16/2015 **In control:** FPD Board of Commissioners
On agenda: 10/6/2015 **Final action:** 10/6/2015
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Staalsen Construction Co., Inc, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services to repair existing wooden trusses at Dan Ryan Woods Pavilion and Central Garage.

Original Contract Period: Ninety (90) calendar days from Notice To Proceed (4/16/2015 - 8/14/2015)

Administrative Extension: Sixty (60) calendar day extension days granted by the Purchasing Agent (8/15/15 - 10/13/2015).

Proposed Contract Period Extension: Sixty (60) day extension (10/14/2015 - 12/12/2015)

Total Current Contract Amount Authority: \$310,805.00

Original Approval: 3/10/2015, \$310,805.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: NA

Accounts: NA

Contract Number(s): 14-80-41

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 1 and 4

Summary: An extension is required due to the amount of time required to secure a building permit. This extension is for time only. The contractor has substantially completed their work. Only contract close out activities remain.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass