



## Legislation Text

---

**File #:** 16-0356, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Outlook/GMA JV, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

**Good(s) or Service(s):** Construction services to replace roofs at Joe Louis Golf Course and Burnham Woods Golf Course

**Original Contract Period:** 11/16/2015 - 2/14/2016, Administrative extension (2/15/2016 - 4/14/2016), Board extension 4/12/2016 (4/15/2016 - 10/13/2016)

**Proposed Contract Period Extension:** Ninety (90) calendar day extension (10/14/2016 - 1/12/2017)

**Total Current Contract Amount Authority:** \$373,386.00

**Original Approval:** 7/21/2015, \$373,386.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** N/A

**Contract Number(s):** 13-80-01-G6R2

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 4 and 5

**Summary:** This request is for time only. All construction work is completed however an extension is required to address punch list items and for project closeout.