



Legislation Details

File #: 16-0123 **Version:** 1 **Name:** Mack Construction Corporation, Tinley Park, Illinois
Type: Contract Amendment **Status:** Approved
File created: 3/2/2016 **In control:** FPD Board of Commissioners
On agenda: 3/22/2016 **Final action:** 3/22/2016
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Mack Construction Corporation, Tinley Park, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services for the renovation of Dan Ryan Woods Visitor Center

Original Contract Period: 10/17/2014 - 8/13/2015, Administrative Extension (8/14/2015 - 10/12/2015), Board approved extension on 10/6/2015 (10/13/2015 - 4/9/2016)

Proposed Contract Period Extension: One hundred and eighty (180) calendar day extension (4/10/2016 - 10/7/2016)

Total Current Contract Amount Authority: \$558,800.00

Original Approval: 7/22/2014, \$558,800.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: Building Accounts 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710

Contract Number(s): 13-80-01-G5R3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4

Summary: An extension is required to perform closeout activities. This request is for time only. All work has been completed and the Preserves is occupying the building.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------------|---------|--------|
| 3/22/2016 | 1 | FPD Board of Commissioners | approve | Pass |