



Legislation Details

File #: 17-0444 **Version:** 1 **Name:** Chicago Commercial Construction Inc.("CCC"), Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 11/22/2017 **In control:** FPD Board of Commissioners
On agenda: 12/12/2017 **Final action:** 12/12/2017
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Chicago Commercial Construction Inc.("CCC"), Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend, contract

Good(s) or Service(s): Orland Grasslands Site Improvements

Original Contract Period: Two hundred ten (210) days from Notice to Proceed (1/16/2015 - 8/14/2015); sixty (60) day administrative extension (8/15/2015 - 10/14/2015); two hundred seventy (270) day extension (10/15/2015 - 7/11/2016); three hundred eighty five (385) day extension retroactive from (7/12/2016 - 7/31/2017) and one hundred twenty two (122) day extension from (8/1/2017 - 11/30/2017)

Proposed Contract Period Extension: One Hundred Ninety Seven (197) day extension retroactively from 12/1/2017 - 6/15/2018

Total Current Contract Amount Authority: \$319,595.46

Original Approval: 12/16/2014, \$319,595.46

Previous Increase(s): N/A

This Increase Requested: N/A
Estimated Fiscal Impact: None

Accounts: Site Improvement Accounts 51025.560060, 51054.560060

Contract Number(s): 13-80-02-05C3

Concurrences:
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 17

Summary: Work is substantially complete. A contract extension is required to provide additional time for punch list work and project closeout. A few punch list items are weather dependent, requiring extension until warmer weather.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/12/2017	1	FPD Board of Commissioners	approve	Pass