



## Legislation Text

---

**File #:** 17-0169, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Resource Management

**Vendor:** Trees "R" Us, Wauconda, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County (the "Preserves") to extend contract

**Good(s) or Service(s):** Tree removal at Somme Nature Preserve

**Original Contract Period:** 9/13/2016 - 10/31/2017

**Proposed Contract Period Extension:** 11/1/2017 - 4/30/2018

**Total Current Contract Amount Authority:** \$21,285.00

**Original Approval:** 9/13/2016, \$21,285.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** Habitat Enhancement 51009.521452, Potential Grant Match and Work Fund 51009.521440, Grant Accounts: 51010.29982, 51010.22522

**Contract Number(s):** 16-31-115

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

**District(s):** 14

**Summary:** Contract #16-31-115 consists of approximately 7.6 acres of tree removal in accordance with the Preserves' specifications at Somme Nature Preserve in Northbrook, Illinois. The project is being funded in part by a grant from the U.S. Fish and Wildlife Service. The Preserves is requesting a six (6) month contract extension to perform the work, which was postponed due to inadequate weather and ground conditions.