



## Legislation Text

---

**File #:** 15-0554, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Old Veteran Construction Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Camp Reinberg Development

**Original Contract Period:** Two hundred seventy (270) days from Notice to Proceed 7/17/2014 - 4/13/2015

**Administrative Extension:** N/A

**Previous Board Extension:** One hundred (100) calendar days on 3/10/15 (4/14/2015 - 7/23/2015)

**Proposed Contract Period Extension:** Three hundred and sixty five (365) day extension retroactive from 7/24/2015 - 7/23/2016

**Total Current Contract Amount Authority:** \$4,493,117.76

**Original Approval:** 5/20/2014, \$3,920,843.76

**Previous Increase(s):** \$437,274.00; Board approval 3/10/2015; \$135,000.00 approved by the Purchasing Agent 7/13/2015

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Camp Accounts 25-6730, 51-6730, 52-6730, 54-6730 and 55-6730

**Contract Number(s):** 13-80-03-004-C

### **Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 14

**Summary:** The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.