



## Legislation Details

---

**File #:** 15-0319      **Version:** 1      **Name:** Burling Builders, Inc., Chicago, Illinois Camp Shabbona Development  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 4/28/2015      **In control:** FPD Board of Commissioners  
**On agenda:** 5/19/2015      **Final action:** 5/19/2015  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Burling Builders, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Shabbona Development

Original Contract Period: 6/23/2014 through 3/20/2015, 60 day extension approved by purchasing agent through 5/19/2015.

Proposed Contract Period Extension: 5/20/2015 - 7/18/2015

Total Current Contract Amount Authority: \$2,281,000.00

Original Approval: 5/20/2014, \$2,161,000.00

Previous Increase(s): 4/22/2015, \$120,000.00

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

Contract Number(s): 13-80-03-002-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: Contract 13-80-03-002-C is for the Camp Shabbona Development. A contract extension is required due to weather conditions. The project is the development of a new campground including, but not limited to, small cabins, development of tent sites, a toilet/shower building, picnic/program shelter, gatehouse, landscaping, trails/paths, site furnishings, utilities, site development, signage and other related work as specified in the plans & specifications.

Sealed bids were received, opened and publicly read at the Bid Opening on 4/23/2014.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
5/19/2015	1	FPD Board of Commissioners	approve	Pass