



## Legislation Details

---

**File #:** 15-0322      **Version:** 1      **Name:** Martinez Frogs/OVC-JV, Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 4/28/2015      **In control:** FPD Board of Commissioners  
**On agenda:** 5/19/2015      **Final action:** 5/19/2015  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Martinez Frogs/OVC-JV, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Oak Forest Heritage Preserve Trail and Parking Lot

Original Contract Period: 8/11/2014 - 3/20/2015; 60 day extension approved by purchasing agent 5/19/2015,

Proposed Contract Period Extension: 5/20/2015 - 9/31/2015

Total Current Contract Amount Authority: \$1,523,867.85

Original Approval: 14-0238, 5/20/2014, \$1,523,867.85

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: 14-0238, 5/20/2014, \$1,523,867.85

Contract Number(s): 11-80-14-Rebid

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: A contract extension is required due to a delay in construction as a result of additional archaeological work, restoration work and inclement weather conditions. Contract 11-80-14-Rebid, Oak Forest Heritage Trail and Parking Lot Improvement work includes, but is not limited to construction of a new paved and gravel loop trail over two (2) miles in length, construction of a paved parking lot at the former gun club property, pedestrian bridge, interpretation nodes, signage, landscape improvements and other related work.

District: 5

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

<b>Date</b>	<b>Ver.</b>	<b>Action By</b>	<b>Action</b>	<b>Result</b>
5/19/2015	1	FPD Board of Commissioners	approve	Pass