



Legislation Text

File #: 15-0567, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Contract 13-80-02-16C2; Swallow Cliff Site Improvements

Original Contract Period: Two hundred forty (240) days from Notice to Proceed 2/20/2015 - 10/18/2015

Proposed Contract Period Extension: Three hundred sixty-five (365) day extension 10/19/2015 - 10/18/2016

Total Current Contract Amount Authority: \$758,876.00

Original Approval: 1/20/2015, \$758,876.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760 and 54-6760

Contract Number(s): Contract 13-80-02-16C2

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 17

Summary: The project will be substantially completed by original contract completion date. A contract extension is required to provide adequate time for sledding hill vegetation to establish within the warranty period, and for additional time for contract closeout.