



Legislation Details

File #: 18-0293 **Version:** 1 **Name:** Systems Solutions, Inc., Northbrook, Illinois
Type: Contract Amendment **Status:** Approved
File created: 7/3/2018 **In control:** FPD Board of Commissioners
On agenda: 7/26/2018 **Final action:** 7/26/2018
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Finance and Administration

Vendor: Systems Solutions, Inc., Northbrook, Illinois

Request: Authorization for the Forest Preserves of Cook County (the "Forest Preserves") to extend and increase a contract

Good(s) or Service(s): Computer hardware, desktop computers, laptops, monitors, printers and other technical necessities

Original Contract Period: 7/11/2012 - 7/10/2015; Administrative extension for sixty (60) days from 7/11/2015 - 9/8/2015; Board approved extension 9/9/2015 - 12/31/2016; Administrative extension for sixty (60) days from 1/1/2017 - 3/1/2017; Board approved contract extension 3/2/2017 - 6/30/2017; Administrative extension for sixty (60) days from 7/1/2017 - 8/29/2017; and Board Approved Contract Extension on 9/12/2017 retroactive from 8/30/2017 - 6/30/2018.

Proposed Contract Period Extension: 7/1/2018 through 6/30/2019, retroactive

Total Current Contract Amount Authority: \$1,740,000.00

Original Approval: 7/1/2012, \$200,000.00

Previous Increase(s): 5/13/2013, \$20,000.00; Board Approved 6/18/2013, \$300,000.00; Board Approval 1/20/2015, \$300,000.00; Board Approval 9/18/2015, \$420,000.00; Board Approval 3/9/2017, \$300,000.00; and Board Approval 9/12/2017, \$200,000.00.

This Increase Requested: \$200,000.00

Estimated Fiscal Impact: FY 2018 \$50,000.00, FY 2019 \$150,000.00

Accounts: Materials and Supplies 51001-530635

Contract Number(s): Cook County 11-84-167 Lot A-Hardware (FPD 74000002504)

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: The Forest Preserves seeks to continue to piggyback Cook County's contract with System Solutions that was recently increased and extended by the Cook County Board on 6/27/2018. This contract extension request is through 6/30/2019. This will allow the Cook County Office of the Chief Procurement Officer, Bureau of Technology and the Forest Preserves to complete a new contract

process and efficient transition to a new vendor.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/26/2018	1	FPD Board of Commissioners	approve	Pass