



## Legislation Text

---

**File #:** 15-0319, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Burling Builders, Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Camp Shabbona Development

**Original Contract Period:** 6/23/2014 through 3/20/2015, 60 day extension approved by purchasing agent through 5/19/2015.

**Proposed Contract Period Extension:** 5/20/2015 - 7/18/2015

**Total Current Contract Amount Authority:** \$2,281,000.00

**Original Approval:** 5/20/2014, \$2,161,000.00

**Previous Increase(s):** 4/22/2015, \$120,000.00

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

**Contract Number(s):** 13-80-03-002-C

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**Summary:** Contract 13-80-03-002-C is for the Camp Shabbona Development. A contract extension is required due to weather conditions. The project is the development of a new campground including, but not limited to, small cabins, development of tent sites, a toilet/shower building, picnic/program shelter, gatehouse, landscaping, trails/paths, site furnishings, utilities, site development, signage and other related work as specified in the plans & specifications.

Sealed bids were received, opened and publicly read at the Bid Opening on 4/23/2014.

