



## Legislation Text

---

**File #:** 15-0423, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Plata Corporation, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend a previously executed construction contract

**Good(s) or Service(s):** Life safety and ADA improvements at the Preserves Indian Boundary Maintenance Division Headquarters and replace of the roof at Indian Boundary Golf Course

**Original Contract Period:** Original contract period nine (9) months from Notice to Proceed (6/20/2014 - 3/20/2015) with administrative 2 month extension (3/21/2015 - 5/21/2015)

**Proposed Contract Period Extension:** Extension request retroactively for six (6) months (5/22/2015 - 11/22/2015)

**Total Current Contract Amount Authority:** \$535,435.00

**Original Approval:** 3/11/2014, \$535,435.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** NA

**Accounts:** NA

**Contract Number(s):** 13-80-01 G2R3

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**Summary:** This extension request is for time only. The contractor has substantially completed all the work and both locations are fully operational. Items remaining for contract completion include final approval from permitting agency and submission of close-out documents and resolution of one electrical component.