



Legislation Text

File #: 16-0439, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Speedy Gonzalez Landscaping Inc. ("SGL"), Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Parking lot repaving, lighting installation, sidewalk repair, drainage repair and landscaping at Dan Ryan Woods in Chicago, Illinois

Original Contract Period: One hundred fifty (150) days from Notice to Proceed (5/4/2016 - 10/1/2016)

Administrative Extension: Sixty (60) days extension granted by the Purchasing Agent (10/2/2016 - 11/30/2016)

Proposed Contract Period Extension: Two hundred ten (210) day extension from (12/1/2016 through 6/28/2017)

Total Current Contract Amount Authority: \$898,711.50

Original Approval: 3/22/2016, \$898,711.50

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Site Amenity Accounts: 25-6770, 26-6770, 52-6770, 54-6770, 55-6770, 56-6770 and CIF Account: 09-6770

Contract Number(s): 16-80-22

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 and 1

Summary: A contract extension is required to allow additional time for specialty bollard lighting fixtures and landscaping in spring.