



Legislation Details

File #:	22-0496	Version:	1	Name:	
Type:	Grant Award Amendment	Status:		Approved	
File created:	10/28/2022	In control:		FPD Board of Commissioners	
On agenda:	11/15/2022	Final action:		11/15/2022	
Title:	PROPOSED GRANT AWARD AMENDMENT				

Department: Department of Resource Management

Grantee: Forest Preserves of Cook County (the "Forest Preserves")

Grantor: Audubon Great Lakes ("Audubon") via the National Oceanic and Atmospheric Administration

Request: Authorization to extend and increase match

Purpose: Engineering design and construction of a water control and fish passage system at Powderhorn Lake, utilizing grant funding received from Audubon via the National Oceanic and Atmospheric Administration.

Supplemental Grant Amount: N/A

Grant Period: 5/6/2020 - 7/31/2022

Extension Period: 8/1/2022 (retroactive) - 7/31/2023

Fiscal Impact: Not to exceed \$300,000.00 in direct match (\$35,000.00 for engineering as authorized under Board Item No. 22-0367, plus up to \$265,000.00 for construction)

Accounts: Grant and Mitigation 51010.521314; Professional Services 51031.520840; and all future Professional Services accounts

Date of Previous Board Authorization for Grant: 5/1/2020 (Board Item No. 20-0169); 10/5/2021 (Board Item No. 21-0451)

Previous Grant Amount: \$967,770.00 (includes \$807,290.00 original award, plus \$160,480.00 in supplemental grant funding authorized under Board Item No. 21-0451)

Concurrences:

The Chief Financial Officer has approved this item. Final grant amendment is subject to legal review and approval.

District(s): 4

Summary: The Forest Preserves is requesting authority to extend and increase the match contribution for a federal grant sub-awarded from Audubon via the National Oceanic and Atmospheric Administration to complete the design, permitting, and construction of a water control and fish passage system at Powderhorn Lake. The proposed extension is required to accommodate delays caused by discrepancies in the recorded location of a utility pipeline discovered during construction which necessitated additional reengineering and permitting. Upon completion, the project will reconnect the northern marsh of Powderhorn Lake to Wolf Lake, thereby restoring natural water levels to Powderhorn Lake and adjacent wetlands.

The grant was originally approved by the Forest Preserves of Cook County Board of Commissioners on 5/1/2020 (Board Item No. 20-0169), and subsequently amended on 10/5/2021 (Board Item No. 21-0451) to accept up to \$165,000.00 in supplemental grant funding. The Forest Preserves was previously approved to contribute up to \$35,000.00 as match for additional reengineering services (Board Item No. 22-0367). Additional funding for construction will be required to issue change orders to compensate for the final emplacement of the utility pipeline. Supplemental construction costs are estimated not to exceed \$265,000.00, which would be contributed by the Forest Preserves to facilitate the completion of the project. Total revised project costs are estimated to be around \$1,267,770.00, of which the Forest Preserves proposes to contribute up to \$300,000.00 to cover additional construction and engineering costs or approximately 23.6% in direct match.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/15/2022	1	FPD Board of Commissioners	approve	Pass