



Legislation Text

File #: 16-0195, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: All-Bry Construction, Burr Ridge, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously awarded contract

Good(s) or Service(s): Construction services for Camp Sullivan Barn including the renovation and remodeling of the Camp Sullivan barn as an indoor activity space for the Camp Sullivan campgrounds. The project also includes site work, landscaping, structural, exterior finishes, new interior spaces, new restrooms, interior architectural finishes, interior wheelchair lift, interior climbing wall, and MEP&FP and other related work as specified in the plans & specifications.

Original Contract Period: 5/4/2015 - 3/5/2016, Administrative Extension (3/6/2016 - 5/5/2016)

Proposed Contract Period Extension: One hundred twenty (120) days (5/6/2016 - 9/23/2016)

Total Current Contract Amount Authority: \$2,446,000.00

Original Approval: 3/10/2015, \$2,446,000.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: Camp Accounts, 52-6730, 54-6730, 55-6730, 56-6730, 25-6730 and 26-6730

Contract Number(s): 13-80-03-009-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6

Summary: Additional time is required to close-out this contract. Work is substantially complete and the Preserve has occupancy of the building. This request is for time only.

