



## Legislation Text

---

**File #:** 15-0547, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** Chicago Commercial Construction, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Orland Grasslands Site Improvements

**Original Contract Period:** Two hundred ten (210) days from Notice to Proceed 1/16/2015 - 8/14/2015

**Administrative Extension:** Sixty (60) days extension granted by the Purchasing Agent 8/15/2015 - 10/14/2015

**Proposed Contract Period Extension:** Two hundred seventy (270) day extension 10/15/2015 -7/11/2016

**Total Current Contract Amount Authority:** \$4,459,605.93

**Original Approval:** 12/16/2014, \$319,595.46

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Recreation Landscape Accounts, 25-6760, 51-6760, 52-6760 and 54-6760

**Contract Number(s):** 13-80-02-05C3

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions

**District(s):** 17

**Summary:** The project will be substantially completed by the administrative extension date, but a contract extension is now required to provide additional time for interpretive signs approval, fabrication, installation, contract closeout and warranty item repairs