



## Legislation Details

**File #:** 14-0556      **Version:** 1      **Name:**  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 11/10/2014      **In control:** Office of the General Superintendent  
**On agenda:** 11/18/2014      **Final action:** 11/18/2014  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Conservation Design Forum, Elmhurst, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase contract

Good(s) or Service(s): Professional Engineering Services

Original Contract Period: Phase I 10/5/2011 - 10/5/2012 Phase II 9/11/2012 - 12/31/2013

Proposed Contract Period Extension: 1/1/2014 - 11/17/2015

Total Current Contract Amount Authority: \$372,685.00

Original Approval: 10/5/2011, \$160,430.00

Previous Increase(s): 9/11/2012, \$178,420.00, 9/13/2013, \$33,835.00

This Increase Requested: \$18,050.00

Estimated Fiscal Impact: FY 2014, \$9,000.00, FY 2015, \$9,050.00

Accounts: Construction & Development, 51-6740, 52-6740, 54-6740 and 60-6740

Contract Number(s): 11-80-14

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

Summary: This item provides for additional architectural and engineering design services and construction management for the development of a trail and interpretive signs at Oak Forest Heritage Preserve. The recent discovery of human remains during construction is the reason for amending the contract to realign a section of the trail..

### Sponsors:

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

### Code sections:

### Attachments:

Date	Ver.	Action By	Action	Result
11/18/2014	1	FPD Board of Commissioners	approve	Pass