



## Legislation Text

---

**File #:** 15-0320, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Burling Builders, Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Camp Sullivan Development

**Original Contract Period:** 6/23/2014 - 3/20/2015; 60 day extension approved by purchasing agent through 5/19/2015

**Proposed Contract Period Extension:** 5/20/2015 - 7/18/2015

**Total Current Contract Amount Authority:** \$3,070,800.00

**Original Approval:** 5/20/2014, \$2,921,000.00

**Previous Increase(s):** 4/22/2015, \$149,800.00

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

**Contract Number(s):** 13-80-03-003-C

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**Summary:** Contract 13-80-03-003-C is for the Camp Sullivan Phase I Group Development. A contract extension is required due to weather conditions. The project is the redevelopment and new construction of the existing Camp Sullivan group camp. Work includes, but is not limited to, the renovation of existing bunkhouses, construction of new small cabins, new toilet/shower building, new picnic/program shelter, landscaping, development of trails/paths, site furnishings, utilities, site development, parking, signage and other related work as specified in the plans & specifications. .

Sealed bids were received, opened and publicly read at the Bid Opening on 4/25/2014.

