



Legislation Details

File #: 18-0243 **Version:** 1 **Name:** Western Remac, Inc., Woodridge, Illinois
Type: Contract Amendment **Status:** Approved
File created: 4/30/2018 **In control:** FPD Board of Commissioners
On agenda: 5/17/2018 **Final action:** 5/17/2018
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Western Remac, Inc., Woodridge, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Fabrication and installation of Gateway signs Districtwide

Original Contract Period: One hundred eighty (180) days (3/29/2017 - 9/29/2017); Board extension approved on 9/12/2017 for six (6) months (9/30/2017 - 3/30/2018); Administrative extension: sixty (60) days (3/31/2018 - 5/29/2018)

Proposed Contract Period Extension: Six (6) month extension from (5/30/2018) - (11/29/2018)

Total Current Contract Amount Authority: \$377,336.00

Original Approval: 3/9/2017, \$377,336.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Site Amenities: 51025.560060, 51026.560060, 51054.560060, 51055.560060, 51056.560060, 51057.560060, 51058.560060, 51009.560060 and Grant Account 51010.560060

Contract Number(s): 17-80-15

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4, 13, 14, 16 and 17

Summary: Additional time is needed to finalize content (text and artwork) for kiosk signs by other parties prior to fabrication of these signs.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/17/2018	1	FPD Board of Commissioners		