



## Legislation Text

---

**File #:** 16-0079, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Plata Corporation, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend a previously executed construction contract

**Good(s) or Service(s):** Construction services for Life safety and ADA improvements at the Preserves Deer Grove Maintenance Division Sub-Headquarters, Crabtree Nature Center, North Police Headquarters, Northwest Resource Management Headquarters and replacement of the roof at Highland Woods Golf Course

**Original Contract Period:** 6/20/2014 - 3/20/2015, Administrative extension (3/21/2015 - 5/21/2015) and Board approved extension on 7/21/2015 (5/22/2015 - 2/22/2016)

**Proposed Contract Period Extension:** One hundred eighty (180) days (2/23/2016 - 8/20/2016)

**Total Current Contract Amount Authority:** \$999,839.00

**Original Approval:** 3/11/2014, \$999,839.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** N/A

**Contract Number(s):** 13-80-01 G3R3

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 14 and 15

**Summary:** This extension is for time only. The contractor has substantially completed all the work and all locations are

fully operational. Items remaining for contract completion include approval of fire alarm systems from local fire prevention bureaus, final acceptance from permitting agency and submission of close-out documents.