



Legislation Text

File #: 15-0563, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Century Contractors Inc., Bedford Park, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Construction services for various trail improvements at thirteen (13) locations Districtwide

Original Contract Period: Two hundred ten (210) days from the issuance of the Notice to Proceed. 4/4/2014 through 11/4/2014

Administrative Extension: N/A

Previous Board Extension: Three hundred sixty five (365) days Extension beginning 11/5/2014 -11/4/2015

Proposed Contract Period Extension: Three hundred sixty five (365) day extension from 11/5/2015 - 11/4/2016

Total Current Contract Amount Authority: \$536,595.00

Original Approval: 3/11/2014, \$536,595.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation (Landscape Improvements) Accounts 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

Contract Number(s): 13-80-02-12C1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: A contract extension is required due to contractor capacity constraints, delay caused by weather and material

supply issues.