



Legislation Details (With Text)

File #:	15-0108	Version:	1	Name:	CONTRACT AMENDMENT IMEX, LLC, Schaumburg, Illinois
Type:	Contract Amendment	Status:			Approved
File created:	12/29/2014	In control:			FPD Board of Commissioners
On agenda:	1/20/2015	Final action:			1/20/2015
Title:	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: IMEX, LLC, Schaumburg, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Construction services for site utilities and site improvements for five prefabricated comfort stations				
	Original Contract Period: 10/16/2013-10/15/2014- twelve (12) months from the issuance of the Notice to Proceed				
	Proposed Contract Period Extension: 10/16/2014 - 6/30/2015				
	Total Current Contract Amount Authority: \$1,110,060.00				
	Original Approval: FINA0068, 9/10/2013, \$1,110,060.00				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Building Accounts 51-6710 and 52-6710				
	Contract Number(s): 13-80-40				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	Summary: Contract 13-80-40 includes site utilities and site improvements for five prefabricated comfort stations in various locations. Work includes site improvements and preparation of foundations (or a vault for one unit), as well as extension of utilities including municipal water (or a well at one location), municipal sewer (or septic at two locations), electricity and drinking fountains.				
	IMEX, LLC, Schaumburg, Illinois, was the lowest responsive and responsible bidder.				
	Sealed bids were received, opened and publicly read at the Bid Opening on 6/21/2013.				
	A contract extension is required because of site utility changes, subcontractor changes, delays in obtaining permits and approvals from various local jurisdictional agencies as well as inclement				

weather conditions.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/20/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: IMEX, LLC, Schaumburg, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Construction services for site utilities and site improvements for five prefabricated comfort stations

Original Contract Period: 10/16/2013-10/15/2014- twelve (12) months from the issuance of the Notice to Proceed

Proposed Contract Period Extension: 10/16/2014 - 6/30/2015

Total Current Contract Amount Authority: \$1,110,060.00

Original Approval: FINA0068, 9/10/2013, \$1,110,060.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Building Accounts 51-6710 and 52-6710

Contract Number(s): 13-80-40

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: Contract 13-80-40 includes site utilities and site improvements for five prefabricated comfort stations in various locations. Work includes site improvements and preparation of foundations (or a vault for one unit), as well as extension of utilities including municipal water (or a well at one location), municipal sewer (or septic at two locations), electricity and drinking fountains.

IMEX, LLC, Schaumburg, Illinois, was the lowest responsive and responsible bidder.

Sealed bids were received, opened and publicly read at the Bid Opening on 6/21/2013.

A contract extension is required because of site utility changes, subcontractor changes, delays in obtaining permits and approvals from various local jurisdictional agencies as well as inclement weather conditions.