



Legislation Details

File #:	15-0203	Version:	1	Name:	Chicago Commercial Construction, Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	2/18/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	3/10/2015	Final action:		Final action:	3/10/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Eggers Grove site improvements

Original Contract Period: 8/20/2014 - 11/2/2014

Proposed Contract Period Extension: Nine (9) Month Extension From 11/3/2014 retroactively through 8/2/2015

Total Current Contract Amount Authority: \$634,966.90

Original Approval: 14-0360, 7/22/2014, \$634,966.90

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation (Landscape Improvements) Accounts 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

Contract Number(s): 13-80-02-04C1-Rebid

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: A contract extension is required due to delay in delivery of boardwalk material and cold weather conditions.

Contract 13-80-02-04C1-R, Eggers Grove Site Improvements work includes, but is not limited to, new paths, boardwalk, plant material, seating, and other related work as specified in the plans & specifications. Also included is a new paved path connection between the Indiana's existing Wolf Lake West Park Trail and the District's existing Burnham Greenway Paved Trail.

Chicago Commercial Construction, Chicago, Illinois, was the lowest responsive and responsible bidder.

Sealed bids were received, opened and publicly read at the Bid Opening on 6/13/2014.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/10/2015	1	FPD Board of Commissioners	approve	Pass