



Legislation Details (With Text)

File #:	15-0320	Version:	1	Name:	Burling Builders, Inc., Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	4/28/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	5/19/2015	Final action:		Final action:	5/19/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Burling Builders, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Sullivan Development

Original Contract Period: 6/23/2014 - 3/20/2015; 60 day extension approved by purchasing agent through 5/19/2015

Proposed Contract Period Extension: 5/20/2015 - 7/18/2015

Total Current Contract Amount Authority: \$3,070,800.00

Original Approval: 5/20/2014, \$2,921,000.00

Previous Increase(s): 4/22/2015, \$149,800.00

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

Contract Number(s): 13-80-03-003-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: Contract 13-80-03-003-C is for the Camp Sullivan Phase I Group Development. A contract extension is required due to weather conditions. The project is the redevelopment and new construction of the existing Camp Sullivan group camp. Work includes, but is not limited to, the renovation of existing bunkhouses, construction of new small cabins, new toilet/shower building, new picnic/program shelter, landscaping, development of trails/paths, site furnishings, utilities, site development, parking, signage and other related work as specified in the plans & specifications. .

Sealed bids were received, opened and publicly read at the Bid Opening on 4/25/2014.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/19/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Burling Builders, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Sullivan Development

Original Contract Period: 6/23/2014 - 3/20/2015; 60 day extension approved by purchasing agent through 5/19/2015

Proposed Contract Period Extension: 5/20/2015 - 7/18/2015

Total Current Contract Amount Authority: \$3,070,800.00

Original Approval: 5/20/2014, \$2,921,000.00

Previous Increase(s): 4/22/2015, \$149,800.00

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

Contract Number(s): 13-80-03-003-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: Contract 13-80-03-003-C is for the Camp Sullivan Phase I Group Development. A contract extension is required due to weather conditions. The project is the redevelopment and new construction of the existing Camp Sullivan group camp. Work includes, but is not limited to, the renovation of existing bunkhouses, construction of new small cabins, new toilet/shower building, new picnic/program shelter, landscaping, development of trails/paths, site furnishings, utilities, site development, parking, signage and other related work as specified in the plans & specifications. .

Sealed bids were received, opened and publicly read at the Bid Opening on 4/25/2014.