



## Legislation Details (With Text)

<b>File #:</b>	15-0322	<b>Version:</b>	1	<b>Name:</b>	Martinez Frogs/OVC-JV, Chicago, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	4/28/2015	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	5/19/2015	<b>Final action:</b>		<b>Final action:</b>	5/19/2015
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: Martinez Frogs/OVC-JV, Chicago, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Oak Forest Heritage Preserve Trail and Parking Lot				
	Original Contract Period: 8/11/2014 - 3/20/2015; 60 day extension approved by purchasing agent 5/19/2015,				
	Proposed Contract Period Extension: 5/20/2015 - 9/31/2015				
	Total Current Contract Amount Authority: \$1,523,867.85				
	Original Approval: 14-0238, 5/20/2014, \$1,523,867.85				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: 14-0238, 5/20/2014, \$1,523,867.85				
	Contract Number(s): 11-80-14-Rebid				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	Summary: A contract extension is required due to a delay in construction as a result of additional archaeological work, restoration work and inclement weather conditions. Contract 11-80-14-Rebid, Oak Forest Heritage Trail and Parking Lot Improvement work includes, but is not limited to construction of a new paved and gravel loop trail over two (2) miles in length, construction of a paved parking lot at the former gun club property, pedestrian bridge, interpretation nodes, signage, landscape improvements and other related work.				
	District: 5				
<b>Sponsors:</b>					
<b>Indexes:</b>	(Inactive) ARNOLD RANDALL, General Superintendent				
<b>Code sections:</b>					

**Attachments:**

Date	Ver.	Action By	Action	Result
5/19/2015	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Martinez Frogs/OVC-JV, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Oak Forest Heritage Preserve Trail and Parking Lot

**Original Contract Period:** 8/11/2014 - 3/20/2015; 60 day extension approved by purchasing agent 5/19/2015,

**Proposed Contract Period Extension:** 5/20/2015 - 9/31/2015

**Total Current Contract Amount Authority:** \$1,523,867.85

**Original Approval:** 14-0238, 5/20/2014, \$1,523,867.85

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** 14-0238, 5/20/2014, \$1,523,867.85

**Contract Number(s):** 11-80-14-Rebid

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**Summary:** A contract extension is required due to a delay in construction as a result of additional archaeological work, restoration work and inclement weather conditions. Contract 11-80-14-Rebid, Oak Forest Heritage Trail and Parking Lot Improvement work includes, but is not limited to construction of a new paved and gravel loop trail over two (2) miles in length, construction of a paved parking lot at the former gun club property, pedestrian bridge, interpretation nodes, signage, landscape improvements and other related work.

**District:** 5