



Legislation Details

File #:	15-0423	Version:	1	Name:	
Type:	Contract Amendment	Status:		Approved	
File created:	7/1/2015	In control:		FPD Board of Commissioners	
On agenda:	7/21/2015	Final action:		7/21/2015	
Title:	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: Plata Corporation, Chicago, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed construction contract				
	Good(s) or Service(s): Life safety and ADA improvements at the Preserves Indian Boundary Maintenance Division Headquarters and replace of the roof at Indian Boundary Golf Course				
	Original Contract Period: Original contract period nine (9) months from Notice to Proceed (6/20/2014 - 3/20/2015) with administrative 2 month extension (3/21/2015 - 5/21/2015)				
	Proposed Contract Period Extension: Extension request retroactively for six (6) months (5/22/2015 - 11/22/2015)				
	Total Current Contract Amount Authority: \$535,435.00				
	Original Approval: 3/11/2014, \$535,435.00				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: NA				
	Accounts: NA				
	Contract Number(s): 13-80-01 G2R3				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	Summary: This extension request is for time only. The contractor has substantially completed all the work and both locations are fully operational. Items remaining for contract completion include final approval from permitting agency and submission of close-out documents and resolution of one electrical component.				
Sponsors:					
Indexes:	(Inactive) ARNOLD RANDALL, General Superintendent				
Code sections:					
Attachments:					

Date	Ver.	Action By	Action	Result
7/21/2015	1	FPD Board of Commissioners	approve	Pass