



Legislation Details

File #:	15-0494	Version:	1	Name:	KLF Enterprises, Markham, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	8/19/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	9/8/2015	Final action:		Final action:	9/8/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: KLF Enterprises, Markham, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Construction services for abatement of Asbestos Containing Materials and the Demolition of the Residence at Camp Dan Beard

Original Contract Period: 5/15/2015 through 6/19/2015 and a sixty (60) days extension granted by the Purchasing Agent 6/20/2015 - 8/18/2015

Proposed Contract Period Extension: 8/19/2015 through 3/18/2016

Total Current Contract Amount Authority: \$42,750.00

Original Approval: 3/18/2015, \$42,750.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Building Account, 51-6710

Contract Number(s): 15-80-20

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 14

Summary: A contract extension is required due to contractor need to abate additional Asbestos Containing Material, permitting and COMED delay in shutting off power.
Contract 15-80-20 is for the abatement and demolition of the existing residence at Camp Dan Beard.

KLF Enterprises, Markham, Illinois, was the lowest responsive and responsible bidder.

Sealed bids were received, opened and publicly read at the Bid Opening on 3/18/2015.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/8/2015	1	FPD Board of Commissioners	approve	Pass