



Legislation Details

File #:	15-0554	Version:	1	Name:	Old Veteran Construction Inc., Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	9/17/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	10/6/2015	Final action:		Final action:	10/6/2015
Title:	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: Old Veteran Construction Inc., Chicago, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Camp Reinberg Development				
	Original Contract Period: Two hundred seventy (270) days from Notice to Proceed 7/17/2014 - 4/13/2015				
	Administrative Extension: N/A				
	Previous Board Extension: One hundred (100) calendar days on 3/10/15 (4/14/2015 - 7/23/2015)				
	Proposed Contract Period Extension: Three hundred and sixty five (365) day extension retroactive from 7/24/2015 - 7/23/2016				
	Total Current Contract Amount Authority: \$4,493,117.76				
	Original Approval: 5/20/2014, \$3,920,843.76				
	Previous Increase(s): \$437,274.00; Board approval 3/10/2015; \$135,000.00 approved by the Purchasing Agent 7/13/2015				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, 54-6730 and 55-6730				
	Contract Number(s): 13-80-03-004-C				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	District(s): 14				
	Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.				
Sponsors:					
Indexes:	(Inactive) ARNOLD RANDALL, General Superintendent				

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass