



Legislation Details (With Text)

File #:	15-0555	Version:	1	Name:	Old Veteran Construction Inc., Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	9/17/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	10/6/2015	Final action:		Final action:	10/6/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Old Veteran Construction Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Reinberg Off-site utility construction, needed to support the Camp Reinberg Development

Original Contract Period: One hundred twenty (120) days from Notice to Proceed 11/18/2014 - 3/18/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 3/19/2015 - 5/18/2015

Proposed Contract Period Extension: One hundred eighty (180) day extension retroactive from 5/19/2015 - 11/15/2015

Total Current Contract Amount Authority: \$224,371.75

Original Approval: 05/20/2014, \$224,371.75

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, 54-6730

Contract Number(s): 13-80-03-005-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 14

Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Old Veteran Construction Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Reinberg Off-site utility construction, needed to support the Camp Reinberg Development

Original Contract Period: One hundred twenty (120) days from Notice to Proceed 11/18/2014 -3/18/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 3/19/2015 - 5/18/2015

Proposed Contract Period Extension: One hundred eighty (180) day extension retroactive from 5/19/2015 - 11/15/2015

Total Current Contract Amount Authority: \$224,371.75

Original Approval: 05/20/2014, \$224,371.75

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, 54-6730

Contract Number(s): 13-80-03-005-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 14

Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.