



## Legislation Details (With Text)

<b>File #:</b>	15-0559	<b>Version:</b>	1	<b>Name:</b>	Path Construction Company, Arlington Heights, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>			Approved
<b>File created:</b>	9/17/2015	<b>In control:</b>			FPD Board of Commissioners
<b>On agenda:</b>	10/6/2015	<b>Final action:</b>			10/6/2015
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: Path Construction Company, Arlington Heights, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Camp Sullivan Family Development				
	Original Contract Period: Three hundred fifty (350) days from Notice to Proceed 8/11/2014 - 7/28/2015				
	Administrative Extension: Sixty (60) days granted by the Purchasing Agent 7/29/2015 - 9/27/2015				
	Proposed Contract Period Extension: One hundred eighty (180) day extension retroactive 9/28/2015 - 3/26/2016				
	Total Current Contract Amount Authority: \$2,247,200.00				
	Original Approval: 7/22/2014, \$2,247,200.00				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730				
	Contract Number(s): 13-80-03-007-C				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	District(s): 6				
	Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.				
<b>Sponsors:</b>					
<b>Indexes:</b>	(Inactive) ARNOLD RANDALL, General Superintendent				
<b>Code sections:</b>					
<b>Attachments:</b>					

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Path Construction Company, Arlington Heights, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Camp Sullivan Family Development

**Original Contract Period:** Three hundred fifty (350) days from Notice to Proceed 8/11/2014 - 7/28/2015

**Administrative Extension:** Sixty (60) days granted by the Purchasing Agent 7/29/2015 - 9/27/2015

**Proposed Contract Period Extension:** One hundred eighty (180) day extension retroactive 9/28/2015 - 3/26/2016

**Total Current Contract Amount Authority:** \$2,247,200.00

**Original Approval:** 7/22/2014, \$2,247,200.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

**Contract Number(s):** 13-80-03-007-C

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 6

**Summary:** The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.