



Legislation Details

File #:	15-0560	Version:	1	Name:	Martinez Frogs/OVC-JV, Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	9/17/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	10/6/2015	Final action:		Final action:	10/6/2015
Title:	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: Martinez Frogs/OVC-JV, Chicago, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Oak Forest Heritage Preserve Trail and Parking Lot				
	Original Contract Period: Two hundred twenty days from Notice to Proceed 8/11/2014 - 3/20/2015				
	Administrative Extension: Sixty (60) day extension granted by the purchasing agent 3/21/2015 - 5/19/2015				
	Previous Board Extension: One hundred thirty (130) day extension approved by Board from 5/20/2015 -9/30/2015				
	Proposed Contract Period Extension: Three hundred and sixty five (365) day extension retroactive from 10/1/2015 - 9/30/2016				
	Total Current Contract Amount Authority: \$1,523,867.85				
	Original Approval: 5/20/2014, \$1,523,867.85				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Recreation (Landscape Improvements) Accounts 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760				
	Contract Number(s): 11-80-14				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	District(s): 6				
	Summary: A contract extension is required due to delay in construction as a result of delays due to a re-route of the trail and unforeseen conditions during construction of the boardwalk.				
Sponsors:					
Indexes:	(Inactive) ARNOLD RANDALL, General Superintendent				

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass