



Legislation Details

File #:	15-0561	Version:	1	Name:	URS Corporation Inc, Chicago, Illinois
Type:	Contract Amendment	Status:	Approved		
File created:	9/17/2015	In control:	FPD Board of Commissioners		
On agenda:	10/6/2015	Final action:	10/6/2015		
Title:	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: URS Corporation Inc, Chicago, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Thorn Creek Bicycle Trail Extension Phase III engineering				
	Original Contract Period: Three hundred sixty five (365) days from Notice to Proceed 6/2/2014 - 6/2/2015				
	Administrative Extension: N/A				
	Proposed Contract Period Extension: Three hundred sixty five (365) day extension retroactive from 6/03/2015 - 6/2/2016				
	Total Current Contract Amount Authority: \$454,781.62				
	Original Approval: 2/4/2013, \$454,781.62				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Consulting Account, 51-6740 and Grant Account, 10-6240				
	Contract Number(s): 06-80-03				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	District(s): 5 and 6				
	Summary: This contract extension is required to oversee the related Stage I and Stage II construction contracts. Stage I construction, now substantially complete and open to the public, was delayed due to weather. Stage II construction, which added trail mileage and the construction of a railroad underpass, was delayed due to extended negotiations and approvals with the railroad.				
Sponsors:					
Indexes:	(Inactive) ARNOLD RANDALL, General Superintendent				
Code sections:					

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass