



Legislation Details

File #:	15-0563	Version:	1	Name:	Century Contractors Inc., Bedford Park, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	9/17/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	10/6/2015	Final action:		Final action:	10/6/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Century Contractors Inc., Bedford Park, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Construction services for various trail improvements at thirteen (13) locations Districtwide

Original Contract Period: Two hundred ten (210) days from the issuance of the Notice to Proceed.
4/4/2014 through 11/4/2014
Administrative Extension: N/A

Previous Board Extension: Three hundred sixty five (365) days Extension beginning 11/5/2014 - 11/4/2015

Proposed Contract Period Extension: Three hundred sixty five (365) day extension from 11/5/2015 - 11/4/2016

Total Current Contract Amount Authority: \$536,595.00

Original Approval: 3/11/2014, \$536,595.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation (Landscape Improvements) Accounts 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

Contract Number(s): 13-80-02-12C1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: A contract extension is required due to contractor capacity constraints, delay caused by weather and material supply issues.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass