



## Legislation Details

---

<b>File #:</b>	15-0565	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Contract Amendment	<b>Status:</b>		Approved	
<b>File created:</b>	9/17/2015	<b>In control:</b>		FPD Board of Commissioners	
<b>On agenda:</b>	10/6/2015	<b>Final action:</b>		10/6/2015	
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: Chicago Commercial Construction, Chicago, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Miller Meadow, Beck Lake, and Bremen Grove Site Improvements				
	Original Contract Period: Two hundred forty (240) days from Notice to Proceed 2/20/2015 - 10/18/2015				
	Proposed Contract Period Extension: Three hundred sixty-five (365) day extension 10/19/2015 - 10/18/2016				
	Total Current Contract Amount Authority: \$1,014,234.32				
	Original Approval: 1/20/2015, \$1,014,234.32				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760, 54-6760, Miller Meadow MWRD account 10-6760, Dog License Fees- Beck Lake account 15-6760 and Bremen Park account 15-6760				
	Contract Number(s): 13-80-02-06C4				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	District(s): 1, 6 and 9				
	Summary: The project is now substantially complete by original completion date, but a contract extension is now required to provide additional time for contract closeout and warranty item repairs				
<b>Sponsors:</b>					
<b>Indexes:</b>	(Inactive) ARNOLD RANDALL, General Superintendent				
<b>Code sections:</b>					
<b>Attachments:</b>					

---

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass