



Legislation Details (With Text)

File #:	15-0629	Version:	1	Name:	Clarity Partners LLC, Chicago, Illinois
Type:	Contract Amendment	Status:			Approved
File created:	10/30/2015	In control:			FPD Board of Commissioners
On agenda:	11/17/2015	Final action:			11/17/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Permits, Concessions and Volunteer Resources

Vendor: Clarity Partners LLC, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase this contract

Good(s) or Service(s): Consultant services to facilitate the enhancement of the electronic permitting system Activenet.

Original Contract Period: 8/13/2013 - 12/31/2015

Proposed Contract Period Extension: 1/1/2016-12/31/2016

Total Current Contract Amount Authority: \$150,000.00

Original Approval: Board Approval Date 8/13/2013, \$50,000.00

Previous Increase(s): Board Approval Date 2/18/2014, \$100,000.00

This Increase Requested: Not to exceed \$54,000.00

Estimated Fiscal Impact: FY 2016 \$54,000.00

Accounts: Permit Contractual Services, 01-6250

Contract Number(s): 13-53-404A

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: This proposed contract extension and monetary increase is to provide website engineering for Construction Permits, Access Permits (Education, Research and Restoration), reporting functions and any other build out the District deems as imperative to streamlining and improving operations within various District departments. These implemented build outs and reporting enhancements will allow the District to better monitor and audit online reservations along with providing additional permitting enhancements to District permit customers.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/17/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Permits, Concessions and Volunteer Resources

Vendor: Clarity Partners LLC, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase this contract

Good(s) or Service(s): Consultant services to facilitate the enhancement of the electronic permitting system Activenet.

Original Contract Period: 8/13/2013 - 12/31/2015

Proposed Contract Period Extension: 1/1/2016-12/31/2016

Total Current Contract Amount Authority: \$150,000.00

Original Approval: Board Approval Date 8/13/2013, \$50,000.00

Previous Increase(s): Board Approval Date 2/18/2014, \$100,000.00

This Increase Requested: Not to exceed \$54,000.00

Estimated Fiscal Impact: FY 2016 \$54,000.00

Accounts: Permit Contractual Services, 01-6250

Contract Number(s): 13-53-404A

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: This proposed contract extension and monetary increase is to provide website engineering for Construction Permits, Access Permits (Education, Research and Restoration), reporting functions and any other build out the District deems as imperative to streamlining and improving operations within various District departments. These implemented build outs and reporting enhancements will allow the District to better monitor and audit online reservations along with providing additional permitting enhancements to District permit customers.