



## Legislation Details (With Text)

---

<b>File #:</b>	16-0124	<b>Version:</b>	1	<b>Name:</b>	Paul Borg Construction Co, Chicago, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	3/2/2016	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	3/22/2016	<b>Final action:</b>		<b>Final action:</b>	3/22/2016
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning & Development

Vendor: Paul Borg Construction Co, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services at River Trail Nature Center Sugar Shack, Des Plaines Division Headquarters and Mathew Bieszczat Volunteer Center. Work includes interior and exterior renovations, accessibility upgrades and installation of emergency exit and fire alarm systems.

Original Contract Period: 10/17/2014 - 7/14/2015, Administrative Extension (7/15/15 - 9/12/2015), Board approval on 10/6/2015 (9/13/2015 - 1/10/2016) and on 1/12/2016 (1/11/2016 - 4/10/2016).

Proposed Contract Period Extension: One hundred and eighty (180) days (4/11/2016 - 10/8/2016)

Total Current Contract Amount Authority: \$218,919.80

Original Approval: 5/20/2014, \$218,919.80

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: Building Accounts 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710

Contract Number(s): 13-80-01 G6R3A-1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 9 and 17

Summary: An extension is required to perform closeout activities. This extension is for time only. All work has been completed and the Preserves is occupying the buildings.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/22/2016	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** Paul Borg Construction Co, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

**Good(s) or Service(s):** Construction services at River Trail Nature Center Sugar Shack, Des Plaines Division Headquarters and Mathew Bieszczat Volunteer Center. Work includes interior and exterior renovations, accessibility upgrades and installation of emergency exit and fire alarm systems.

**Original Contract Period:** 10/17/2014 - 7/14/2015, Administrative Extension (7/15/15 - 9/12/2015), Board approval on 10/6/2015 (9/13/2015 - 1/10/2016) and on 1/12/2016 (1/11/2016 - 4/10/2016).

**Proposed Contract Period Extension:** One hundred and eighty (180) days (4/11/2016 - 10/8/2016)

**Total Current Contract Amount Authority:** \$218,919.80

**Original Approval:** 5/20/2014, \$218,919.80

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** Building Accounts 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710

**Contract Number(s):** 13-80-01 G6R3A-1

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 9 and 17

**Summary:** An extension is required to perform closeout activities. This extension is for time only. All work has been completed and the Preserves is occupying the buildings.