

Forest Preserve District of Cook County

Legislation Details

File #:	16-0195	Version:	1	Name:	All-Bry Construction, Burr Ridge, Illinois			
Туре:	Contract Amer	ndment		Status:	Approved			
File created:	4/22/2016			In control:	FPD Board of Commissioners			
On agenda:	5/10/2016			Final action:	5/10/2016			
Title:	PROPOSED CONTRACT AMENDMENT							
	 Department(s): Planning and Development Vendor: All-Bry Construction, Burr Ridge, Illinois Request: Authorization for the Forest Preserve District of Cook County to extend a previously awarded contract Good(s) or Service(s): Construction services for Camp Sullivan Barn including the renovation and remodeling of the Camp Sullivan barn as an indoor activity space for the Camp Sullivan campgrounds. The project also includes site work, landscaping, structural, exterior finishes, new interior spaces, new restrooms, interior architectural finishes, interior wheelchair lift, interior climbing wall, and MEP&FP and other related work as specified in the plans & specifications. 							
	Original Contract Period: 5/4/2015 - 3/5/2016, Administrative Extension (3/6/2016 - 5/5/2016)							
	 Proposed Contract Period Extension: One hundred twenty (120) days (5/6/2016 - 9/23/2016) Total Current Contract Amount Authority: \$2,446,000.00 Original Approval: 3/10/2015, \$2,446,000.00 Previous Increase(s): N/A This Increase Requested: N/A Estimated Fiscal Impact: N/A 							
	Accounts: Camp Accounts, 52-6730, 54-6730, 55-6730, 56-6730, 25-6730 and 26-6730							
	 Contract Number(s): 13-80-03-009-C Concurrences: The Chief Financial Officer and Chief Attorney have approved this item. The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions. District(s): 6 Summary: Additional time is required to close-out this contract. Work is substantially complete and the Preserve has occupancy of the building. This request is for time only. 							
Sponsors:								
Indexes:	(Inactive) ARNOLD RANDALL, General Superintendent							
Code sections:								

File #: 16-0195, Version: 1

Attachments:

Date	Ver.	Action By	Action	Result
5/10/2016	1	FPD Board of Commissioners	approve	Pass