

Forest Preserve District of Cook County

118 North Clark Chicago, IL 60602

Legislation Details

File #: 16-0346 Version: 1 Name: Path Construction Company, Arlington Heights,

Illinois

Type: Contract Amendment Status: Approved

File created: 8/12/2016 In control: FPD Board of Commissioners

On agenda: 9/13/2016 Final action: 9/13/2016

Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase a previously

awarded contract

Good(s) or Service(s): Construction services for improvements to various buildings at the Central

Garage and Warehouse Complex

Original Contract Period: (10/26/2015 - 4/23/2016), Administrative Extension, (4/24/2016 -

6/23/2016), Board Approved Extension (6/24/2016 - 3/21/2017)

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$1,026,100.00

Original Approval: 4/14/2015 \$1,026,100.00

Previous Increase(s): N/A

This Increase Requested: \$112,040.75

Estimated Fiscal Impact: \$112,040.75

Accounts: Building Accounts 55-6710, 56-6710, 09-6710, 25-6710 and 26-6710

Contract Number(s): 13-80-01-G5R2

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 1

Summary: Additional funds are required to perform the work. This work is required for code compliance that was determined during the permitting process with Cook County Building and Zoning as well as the Village of Maywood. This project includes making improvements for ADA accessibility,

life safety issues as well as office and restroom functionality.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

File #: 16-0346, Version: 1

Attachments:

Date	Ver.	Action By	Action	Result
9/13/2016	1	FPD Board of Commissioners	approve	Pass