



Legislation Details (With Text)

File #:	16-0350	Version:	1	Name:	AGAE Contractors, Inc., Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	8/22/2016	In control:		In control:	FPD Board of Commissioners
On agenda:	10/25/2016	Final action:		Final action:	10/25/2016
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: AGAE Contractors, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase a previously amended Job Order Contract (JOC) contract

Good(s) or Service(s): Construction services for life safety, ADA and locker room improvements at the Preserves' Skokie Resource Management Headquarters, Glen Grove Equestrian Center and North Branch Maintenance Headquarters.

Original Contract Period: 3/27/2014 - 3/18/2015, Administrative extension (3/19/2015 - 5/18/2015); Board approved extensions (5/19/2015 - 5/18/2016) and (5/19/2016 - 11/15/2016)

Proposed Contract Period Extension: Ninety (90) days (11/16/2016 - 2/14/2017)

Total Current Contract Amount Authority: \$352,075.92

Original Approval: 12/18/2013, \$303,377.00

Previous Increase(s): 10/6/2015, \$48,698.92

This Increase Requested: \$40,961.75

Estimated Fiscal Impact: \$40,961.75

Accounts: Building Accounts 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710.

Contract Number(s): 13-80-01-G2R1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and 11

Summary: The work is substantially complete except for fire alarm system installations. Design and permitting resulted in a significant increase in the number of fire alarm devices. Additional funding is required to furnish and install fire alarm systems as required by local Fire Prevention Districts. Completion of close-out activities also remains. ..end

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/25/2016	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: AGAE Contractors, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase a previously amended Job Order Contract (JOC) contract

Good(s) or Service(s): Construction services for life safety, ADA and locker room improvements at the Preserves' Skokie Resource Management Headquarters, Glen Grove Equestrian Center and North Branch Maintenance Headquarters.

Original Contract Period: 3/27/2014 - 3/18/2015, Administrative extension (3/19/2015 - 5/18/2015); Board approved extensions (5/19/2015 - 5/18/2016) and (5/19/2016 - 11/15/2016)

Proposed Contract Period Extension: Ninety (90) days (11/16/2016 - 2/14/2017)

Total Current Contract Amount Authority: \$352,075.92

Original Approval: 12/18/2013, \$303,377.00

Previous Increase(s): 10/6/2015, \$48,698.92

This Increase Requested: \$40,961.75

Estimated Fiscal Impact: \$40,961.75

Accounts: Building Accounts 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710.

Contract Number(s): 13-80-01-G2R1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and 11

Summary: The work is substantially complete except for fire alarm system installations. Design and permitting resulted in a significant increase in the number of fire alarm devices. Additional funding is required to furnish and install fire alarm systems as required by local Fire Prevention Districts. Completion of close-out activities also remains.