



## Legislation Details (With Text)

---

<b>File #:</b>	16-0387	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Contract Amendment	<b>Status:</b>		Approved	
<b>File created:</b>	10/5/2016	<b>In control:</b>		FPD Board of Commissioners	
<b>On agenda:</b>	10/25/2016	<b>Final action:</b>		10/25/2016	
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Century Contractors Inc., Bedford Park, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Construction services for various trail improvements at thirteen (13) locations

Original Contract Period: Two hundred and ten (210) days from the issuance of the notice to proceed (4/4/2014 through 11/4/2014); previous board extensions: three hundred sixty five (365) days from (11/5/2014 through 11/4/2015); three hundred sixty five (365) days from (11/5/2015 through 11/4/2016)

Proposed Contract Period Extension: Three hundred sixty five (365) day extension from 11/5/2016 - 11/4/2017

Total Current Contract Amount Authority: \$536,595.00

Original Approval: 3/11/2014, \$536,595.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation (Landscape Improvements) Accounts 25-6760, 26-6760, 54-6760, 55-6760, 56-6760 and 09-6760

Contract Number(s): 13-80-02-12C1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: A contract extension is required due to the death of the Owner and the contractor going out of business. Approximately 50% of the work has been completed. The contract is being taken over by the contractor's surety and a time extension is needed to complete the remaining work under the contract, as amended. The contractor's surety will bid out this remaining work. The Forest Preserve's usual requirements of contractors will apply (e.g. M/WBE, prevailing wage, etc.). The Forest Preserve will approve the contractor selected by the surety. ..end

### Sponsors:

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/25/2016	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Century Contractors Inc., Bedford Park, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Construction services for various trail improvements at thirteen (13) locations

**Original Contract Period:** Two hundred and ten (210) days from the issuance of the notice to proceed (4/4/2014 through 11/4/2014); previous board extensions: three hundred sixty five (365) days from (11/5/2014 through 11/4/2015); three hundred sixty five (365) days from (11/5/2015 through 11/4/2016)

**Proposed Contract Period Extension:** Three hundred sixty five (365) day extension from 11/5/2016 - 11/4/2017

**Total Current Contract Amount Authority:** \$536,595.00

**Original Approval:** 3/11/2014, \$536,595.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Recreation (Landscape Improvements) Accounts 25-6760, 26-6760, 54-6760, 55-6760, 56-6760 and 09-6760

**Contract Number(s):** 13-80-02-12C1

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** Districtwide

**Summary:** A contract extension is required due to the death of the Owner and the contractor going out of business. Approximately 50% of the work has been completed. The contract is being taken over by the contractor's surety and a time extension is needed to complete the remaining work under the contract, as amended. The contractor's surety will bid out this remaining work. The Forest Preserve's usual requirements of contractors will apply (e.g. M/WBE, prevailing

wage, etc.). The Forest Preserve will approve the contractor selected by the surety.