



Legislation Details (With Text)

File #:	16-0463	Version:	1	Name:	Path Construction Company, Arlington Heights, Illinois
Type:	Contract Amendment	Status:	Approved		
File created:	11/18/2016	In control:	FPD Board of Commissioners		
On agenda:	12/13/2016	Final action:	12/13/2016		
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning & Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services for the new Rolling Knolls Visitor Center including demolishing a portion of the existing clubhouse that is no longer usable, remodeling the remaining portion of the clubhouse, building an addition and reconstructing the existing parking area.

Original Contract Period: 10/28/2014 - 8/24/2015, Administrative Extension (8/25/2015 - 10/23/2015), Board approved extensions on 10/6/2015 (10/24/2015 - 7/19/2016) and 6/7/2016 (7/20/2016 - 01/16/2017)

Proposed Contract Period Extension: One hundred eighty days (180) calendar days (1/17/2017 - 7/16/2017)

Total Current Contract Amount Authority: \$2,983,890.16

Original Approval: 9/9/2014, \$2,595,200.00

Previous Increase(s): Administrative increase, \$149,623.00; Board approved increase on 6/7/2016, \$239,067.16

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 13-80-01-G7R3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 15

Summary: The construction for this project is substantially complete and the Preserves have taken occupancy of this building. Additional time is required to complete the Leadership in Energy and Environmental Design (LEED) certification process and to finalize closing out the project. The project includes the construction of a new visitor's center with a rentable meeting room, multi-purpose rooms,

new ADA toilet facilities, a small office area and improved site drainage for the parking area and around the building. This facility also includes the use of geo-thermal heating system and photovoltaic panels.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/13/2016	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services for the new Rolling Knolls Visitor Center including demolishing a portion of the existing clubhouse that is no longer usable, remodeling the remaining portion of the clubhouse, building an addition and reconstructing the existing parking area.

Original Contract Period: 10/28/2014 - 8/24/2015, Administrative Extension (8/25/2015 - 10/23/2015), Board approved extensions on 10/6/2015 (10/24/2015 - 7/19/2016) and 6/7/2016 (7/20/2016 - 01/16/2017)

Proposed Contract Period Extension: One hundred eighty days (180) calendar days (1/17/2017 - 7/16/2017)

Total Current Contract Amount Authority: \$2,983,890.16

Original Approval: 9/9/2014, \$2,595,200.00

Previous Increase(s): Administrative increase, \$149,623.00; Board approved increase on 6/7/2016, \$239,067.16

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 13-80-01-G7R3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 15

Summary: The construction for this project is substantially complete and the Preserves have taken occupancy of this building. Additional time is required to complete the Leadership in Energy and Environmental Design (LEED) certification process and to finalize closing out the project. The project includes the construction of a new visitor's center with a rentable meeting room, multi-purpose rooms, new ADA toilet facilities, a small office area and improved site drainage for the parking area and around the building. This facility also includes the use of geo-thermal heating system and photovoltaic panels.