



Legislation Details (With Text)

File #:	17-0052	Version:	1	Name:	Team REIL, Inc., Union, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	1/24/2017	In control:		In control:	FPD Board of Commissioners
On agenda:	2/7/2017	Final action:		Final action:	2/7/2017
Title:	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning & Development				
	Vendor: Team REIL, Inc., Union, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Rolling Knolls Site Improvements				
	Original Contract Period: Two hundred ten (210) days from Notice to Proceed (7/21/2016 - 2/16/2017				
	Proposed Contract Period Extension: One hundred fifty (150) day extension from (2/17/2017 - 7/17/2017)				
	Total Current Contract Amount Authority: \$546,021.90				
	Original Approval: 2/11/2015, \$546,021.90				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760, 54-6760 & future 55-6760				
	Contract Number(s): 13-80-02-16C1				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	District(s): 15				
	Summary: Work is roughly 70% complete. A contract extension is required to provide additional time to complete the outdoor site work due to early winter conditions				

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:**Attachments:**

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

2/7/2017

1

FPD Board of Commissioners

approve

Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Team REIL, Inc., Union, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Rolling Knolls Site Improvements

Original Contract Period: Two hundred ten (210) days from Notice to Proceed (7/21/2016 - 2/16/2017)

Proposed Contract Period Extension: One hundred fifty (150) day extension from (2/17/2017 - 7/17/2017)

Total Current Contract Amount Authority: \$546,021.90

Original Approval: 2/11/2015, \$546,021.90

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760, 54-6760 & future 55-6760

Contract Number(s): 13-80-02-16C1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 15

Summary: Work is roughly 70% complete. A contract extension is required to provide additional time to complete the outdoor site work due to early winter conditions