



## Legislation Details (With Text)

**File #:** 17-0096      **Version:** 1      **Name:** On Call Properties, Elk Grove Village, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 2/23/2017      **In control:** FPD Board of Commissioners  
**On agenda:** 3/9/2017      **Final action:** 3/9/2017  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: On Call Properties, Elk Grove Village, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously awarded contract

Good(s) or Service(s): Construction services for Harry Semrow Driving Range. Work includes new roof, drywall repair and painting.

Original Contract Period: 9/19/2016 - 1/18/2017; Administrative extension 1/19/2017 - 3/20/2017

Proposed Contract Period Extension: 3/21/2017 - 7/19/2017

Total Current Contract Amount Authority: \$82,374.00

Original Approval: 9/16/2016, \$82,374.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 16-80-44R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 9

Summary: This request is for time only. Work is substantially complete, however, minor work remains that requires warmer weather. Additional time is also required to close out the contract.

### Sponsors:

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

### Code sections:

### Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

3/9/2017

1

FPD Board of Commissioners

approve

Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** On Call Properties, Elk Grove Village, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend a previously awarded contract

**Good(s) or Service(s):** Construction services for Harry Semrow Driving Range. Work includes new roof, drywall repair and painting.

**Original Contract Period:** 9/19/2016 - 1/18/2017; Administrative extension 1/19/2017 - 3/20/2017

**Proposed Contract Period Extension:** 3/21/2017 - 7/19/2017

**Total Current Contract Amount Authority:** \$82,374.00

**Original Approval:** 9/16/2016, \$82,374.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** N/A

**Contract Number(s):** 16-80-44R

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 9

**Summary:** This request is for time only. Work is substantially complete, however, minor work remains that requires warmer weather. Additional time is also required to close out the contract.