



## Legislation Details (With Text)

<b>File #:</b>	17-0169	<b>Version:</b>	1	<b>Name:</b>	Trees "R" Us, Wauconda, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	4/18/2017	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	6/6/2017	<b>Final action:</b>		<b>Final action:</b>	6/6/2017
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				
	Department(s): Resource Management				
	Vendor: Trees "R" Us, Wauconda, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County (the "Preserves") to extend contract				
	Good(s) or Service(s): Tree removal at Somme Nature Preserve				
	Original Contract Period: 9/13/2016 - 10/31/2017				
	Proposed Contract Period Extension: 11/1/2017 - 4/30/2018				
	Total Current Contract Amount Authority: \$21,285.00				
	Original Approval: 9/13/2016, \$21,285.00				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: N/A				
	Accounts: Habitat Enhancement 51009.521452, Potential Grant Match and Work Fund 51009.521440, Grant Accounts: 51010.29982, 51010.22522				
	Contract Number(s): 16-31-115				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	District(s): 14				
	Summary: Contract #16-31-115 consists of approximately 7.6 acres of tree removal in accordance with the Preserves' specifications at Somme Nature Preserve in Northbrook, Illinois. The project is being funded in part by a grant from the U.S. Fish and Wildlife Service. The Preserves is requesting a six (6) month contract extension to perform the work, which was postponed due to inadequate weather and ground conditions.				
<b>Sponsors:</b>					
<b>Indexes:</b>	(Inactive) ARNOLD RANDALL, General Superintendent				
<b>Code sections:</b>					
<b>Attachments:</b>					

Date	Ver.	Action By	Action	Result
6/6/2017	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Resource Management

**Vendor:** Trees “R” Us, Wauconda, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County (the “Preserves”) to extend contract

**Good(s) or Service(s):** Tree removal at Somme Nature Preserve

**Original Contract Period:** 9/13/2016 - 10/31/2017

**Proposed Contract Period Extension:** 11/1/2017 - 4/30/2018

**Total Current Contract Amount Authority:** \$21,285.00

**Original Approval:** 9/13/2016, \$21,285.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** Habitat Enhancement 51009.521452, Potential Grant Match and Work Fund 51009.521440, Grant Accounts: 51010.29982, 51010.22522

**Contract Number(s):** 16-31-115

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

**District(s):** 14

**Summary:** Contract #16-31-115 consists of approximately 7.6 acres of tree removal in accordance with the Preserves’ specifications at Somme Nature Preserve in Northbrook, Illinois. The project is being funded in part by a grant from the U.S. Fish and Wildlife Service. The Preserves is requesting a six (6) month contract extension to perform the work, which was postponed due to inadequate weather and ground conditions.