



## Legislation Details

**File #:** 17-0264      **Version:** 1      **Name:** Chicago Public Art Group, Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 6/29/2017      **In control:** FPD Board of Commissioners  
**On agenda:** 7/20/2017      **Final action:** 7/20/2017  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Conservation and Experiential Programming

Vendor: Chicago Public Art Group, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase contract

Good(s) or Service(s): Creation of Public Art Work

Original Contract Period: 2/3/2017 - 2/2/2018

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$60,000.00

Original Approval: 2/3/2017, \$60,000.00

Previous Increase(s): N/A

This Increase Requested: \$25,000.00

Estimated Fiscal Impact: FY 2017 \$25,000.00

Accounts: Special Events 51001.520635; Land Improvements 51009.560019, 51052.560019, 51054.560019, 51055.560019, 51056.560019, 51057.560019

Contract Number(s): 16-35-301

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

District(s): 9

Summary: An increased amount is proposed for this contract regarding a public art project at the Preserves' General Headquarters for two purposes: (1) to increase funding for Chicago Public Art Group to pay stipends to youth involved in the project, and (2) to improve ADA accessibility for the public art project. These two items were added to the project once the artwork design was created.

### Sponsors:

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

### Code sections:

### Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

7/20/2017	1	FPD Board of Commissioners	approve	Pass
-----------	---	----------------------------	---------	------